

MIAMI BRIDGE WEEKLY NEWSLETTER

144 Days are
Remaining on the
Bridge Closure

QUICK NOTES:

- Restrictions to the navigational channel will begin next week. The channel will be restricted to 246' and the restriction will last approximately one month. MoDOT has been in contact with the USCG regarding the restriction, but the restriction should not impose any problems in regards to the navigation on the river.

The Nuts and Bolts of it All



Checking Top Flange Girder Bolts



Series of Bolts Connecting Each Girder



Checking More Girder Bolts

Installing all the bolts on a river bridge is no easy or quick operation. At the connections of the river span girders, there are over 500 bolts to install. Each bolt is tightened, torqued and checked.

Bridge Updates

North Bridge End Work


- Continuing to set stay-in-place deck forms.

River Work

- Set the final girder from Falsework Tower #2 to Pier 5.
- Installed forms for cap at Pier 4.

South Bridge End Work

- Continuing to demo at Bent 3.
- The cap at Bent 1 was poured last week.



Bolts for Lateral Bracings

MoDOT—Marshall Project Office

632 N. Miami Ave.
P.O. Box 172
Marshall, MO 65340

Phone: 660.886.2115
Fax: 660.886.7421
Email: james.gillespie@modot.mo.gov

"Our mission is to provide a world-class transportation experience that delights our customers and promotes a prosperous Missouri."